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1.

INTRODUCTION
Purpose of the Infrastructure Delivery Plan (IDP)

1.1 The Infrastructure Delivery Plan (IDP) sets out the infrastructure
necessary to support and underpin West Berkshire’s growth through to
2026. It forms part of the evidence base for the Local Plan (which includes
the adopted Core Strategy and the Housing Site Allocations Development
Plan Document (DPD), the latter of which is in preparation) and the
Council’s Community Infrastructure Levy (CIL). CIL is discussed in more
detail in Chapter 2 of this document.
1.2 The purpose of the IDP is to help deliver West Berkshire’s future growth
sustainably. It describes what infrastructure is needed and how, when and
by whom it will be delivered and, where known, the location. It is
accompanied by a schedule that prioritises infrastructure by need (as
identified by the infrastructure providers), and provides an indication of
likely costs, and other funding sources. This will help to ensure the timely
provision of infrastructure.
1.3 The IDP provides a snapshot at the time of publication. However the need
for infrastructure and the ways of delivering it are constantly being
reviewed by infrastructure providers. Details of infrastructure deficits,
standards, and investment programmes are therefore likely to change
over time, and the IDP will be updated periodically.
1.4 The IDP was originally produced in 2010 to support the Council’s adopted
Core Strategy. The supporting infrastructure delivery schedules to this
document were then updated in February 2011. In 2013 the IDP was
updated to support work on the Council’s Community Infrastructure Levy
(CIL). These can all be viewed at:
http://www.westberks.gov.uk/index.aspx?articleid=19636.
1.5 We are now undertaking a further update to the IDP in light of the
publication of the Council’s proposed submission Housing Site Allocations
Development Plan Document (DPD).
What the IDP does not do
1.6 The timescales set out for the delivery of infrastructure are not definitive,
and keeping the IDP regularly updated will therefore be essential. The IDP
does not prioritise what funding should be allocated for infrastructure, and
inclusion of a scheme does not guarantee that it will be delivered.
Structure of the IDP
1.7 The IDP takes in turn each service area, and considers the existing and
anticipated situation, and then examines the ‘what, where, and when’ of
infrastructure requirements. The likely cost and timing of delivery is
included within the infrastructure schedule at Appendix A.
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What is infrastructure?
1.8 The Planning Act 2008 1, amended by the Localism Act 2011, defines
infrastructure as including road and other transport facilities, flood
defences, schools and other educational facilities, medical facilities,
sporting and recreational facilities, and open spaces. Because this list is
not exhaustive, it can include other elements of infrastructure, such as
those listed in Table 1.1 below. These service areas have been used as
the basis for the detailed infrastructure delivery schedule within Appendix
A.
Table 1.1: Infrastructure definitions

Transport

Education

Health

Social
infrastructure

Green
infrastructure

Public services

Bus network
Cycling and walking infrastructure (Public Rights of
Way)
Rail network
Road network
Nursery schools
Primary and secondary education
Further and higher education
Acute care and general hospitals
Ambulance services
Health centres / Primary Care Trusts
Mental healthcare
Culture and heritage
Social and community facilities
Sports centres
Supported accommodation
Allotments, community gardens and city (urban) farms
Amenity greenspace
Biodiversity
Cemeteries and churchyards
Green corridors (including river and canal banks,
cycleways and rights of way)
Green roofs and walls
Natural and semi-natural greenspaces
Outdoor sports facilities
Parks and gardens
Provision for children and teenagers (including play
areas, skateboard parks, outdoor basketball hoops,
and other more informal areas)
River and canal corridors
Cemeteries
Drug treatment services

1

2008 Planning Act:
http://www.legislation.gov.uk/ukpga/2008/29/pdfs/ukpga_20080029_en.pdf
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Utility services

Emergency services (police and fire)
Libraries
Places of worship
Prisons
Waste management and disposal
Electricity supply
Gas supply
Heat supply
Renewable energy
Telecommunications infrastructure
Water supply and waste water treatment

Flood defences
Air Quality
Management
Methodology
1.9 The service providers originally identified for previous updates of the IDP
were all contacted and asked to provide an update in respect of:
•
•
•
•
•
•

Relevant plans, policies, and programmes;
Existing situation;
Anticipated needs;
Sources of funding;
Any potential gaps in funding; and
When the infrastructure would be required (short, medium, and / or
long term).

1.10 For this update of the IDP the following neighbouring authorities were
also contacted:
•
•
•
•
•

Basingstoke and Deane Borough Council
Hampshire County Council
Oxfordshire County Council
Reading Borough Council
Wokingham Borough Council

1.11 The National Planning Policy Framework (NPPF) sets out strategic
issues where co-operation might be appropriate, and this includes the
provision of infrastructure for transport, telecommunications, waste
management, water supply, wastewater, flood risk and the provision of
minerals and energy (including heat).
1.12 Further to this, the strategic matters considered as having particular
relevance to the Housing Site Allocations DPD include infrastructure
requirements (further detail on this is set out in the Duty to Cooperate
Statement).
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Prioritisation of infrastructure
1.13 Whereas some infrastructure types are critical to ensuring that
sufficient services are available to meet the needs of existing and future
residents, there are other items of infrastructure that are more directly
related to quality of life and could be considered less essential.
1.14 In light of this, the IDP has adopted a categorisation for each
infrastructure item, which reflects its importance to the delivery of the Core
Strategy, together with the level of risk it poses if not delivered. The
categories used are set out in Table 1.2 below:
Table 1.2: Prioritisation of infrastructure – a definition

Level of
risk to the
Core
Strategy
Critical
Necessary

Preferred

Definition

The identified infrastructure is critical, without which
development cannot commence.
The identified infrastructure is necessary to support new
development, but the precise timing and phasing is less
critical, and development can commence ahead of its
provision.
The delivery of the identified infrastructure is preferred in
order to build sustainable communities. Timing and
phasing is not critical over the plan period.

1.15 The IDP also includes an assessment by the infrastructure provider of
the likely level of risk to the authority if infrastructure items are not
delivered. Any contingencies are also identified.
Review and monitoring of the IDP
1.16 The Council already undertakes regular monitoring through its Local
Plan Annual Monitoring Report (AMR).
1.17 It is considered that the most appropriate mechanism for ensuring that
the IDP is regularly monitored will be to incorporate this into the AMR
process. The AMR would then include a separate section specifically on
the IDP, reviewing the progress made against the IDP Delivery Schedules
and identifying whether this gives rise to concerns such that a more formal
periodic review of the IDP is necessary.
1.18 It will be important to ensure that there is liaison with the service
providers as part of the monitoring process each year.
1.19 AMR’s are published on the Council’s website, ensuring that the
information on progress on infrastructure delivery is publicly available.
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1.20 Capital schemes being undertaking by West Berkshire Council are
detailed in the Council’s Capital Strategy and Programme, which is also
available on the Council’s website. As schemes in the IDP receive
approval to be delivered, they will be included on the Capital Programme
together with the funding being used to deliver them. The exception to
this will be projects carried out by Parish and Town councils using CIL
funding passed to them.
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2.

LEGISLATIVE AND POLICY CONTEXT
National
National Planning Policy Framework

2.1 The National Planning Policy Framework (NPPF) at paragraph 162 states
that local planning authorities should work with other authorities and
providers to assess the quality and capacity of a range of infrastructure
types and its ability to meet forecast demands; and take account of the
need for strategic infrastructure within the authority’s area.
2.2 Further to this at paragraph 179, The NPPF sets out a duty to cooperate
across boundaries and organisations on planning issues. Infrastructure
planning should therefore be deliverable by other public and private bodies
where necessary; and should take into account the needs and capacities
of all relevant parties. The IDP should continue the cooperation with
external and internal bodies that has characterised the preparation of the
Local Plan.
National Planning Practice Guidance
2.3 The Government’s planning practice guidance (PPG) at paragraph 018
(ref ID: 12-018-20140306) states that as part of the Local Plan process,
local authorities should identify what infrastructure is required and how it
can be funded and brought on stream at the appropriate time whilst
ensuring that the requirements of the plan as a whole will not prejudice the
viability of development. The PPG also advises that it should be made
clear in Local Plans for at least the first 5-years, what infrastructure is
required, who is going to fund and provide it and how it relates to the
anticipated rate and phasing of development. The detail concerning
planned infrastructure provision can be set out in a supporting document
such as an infrastructure delivery programme that can be updated
regularly. However the key infrastructure requirements on which delivery
of the plan depends should be contained in the Local Plan itself.
Community Infrastructure Levy (CIL)
2.4 Changes to government legislation have modified how infrastructure
planning is undertaken and strengthened the link between the local plan
and the delivery of infrastructure. The Planning Act 2008 contained
enabling legislation for the charging of a CIL, which was then prescribed in
detail in the CIL Regulations 2010 (subsequently amended).
2.5 CIL is a levy charged on most new development within the local
authority area. The money is used to pay for new infrastructure required as
a result of the new development. West Berkshire Council adopted a CIL
Charging Schedule and approved the Regulation 123 List (which contains
generic types of infrastructure that may be funded using CIL receipts) on 4
March 2014, with an implementation date of 1 April 2015.
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2.6 Whilst CIL replaces most of the previous system of developer contributions
collected under Section 106, it will still be necessary to have S106
agreements under certain circumstances, for example to
provide affordable housing, or provide infrastructure on site, or pay for
infrastructure improvements required off site but specifically as a result of
a development.
2.7 Further to the CIL Regulations, the Government has published CIL
guidance 2, which sets out how infrastructure planning should be carried
out to inform the CIL process and the direct relationship that this should
have to the infrastructure assessment which underpins the relevant Plan.
Local
West Berkshire Core Strategy Development Plan Document
2.8 The Council has an adopted Core Strategy Development Plan Document
(DPD) which forms part of the Local Plan for the district. The Core
Strategy sets out the spatial strategy for the district (including a settlement
hierarchy for where development is to be directed) and provides an overall
framework to guide development. It also allocates two strategic
development sites in Newbury (Newbury Racecourse and Sandleford
Park), and includes a policy (CS5) which has regard to the identification of
infrastructure requirements.
2.9 In respect of the spatial strategy, development in West Berkshire follows
the existing settlement pattern. West Berkshire’s main urban areas will be
the focus for most development. Most development should be within or
adjacent to the settlements included in the settlement hierarchy set out in
Table 2.1 below, and related to the transport accessibility of the
settlements (especially by public transport, cycling and walking) and their
level of services. The majority of development will take place on
previously developed land but the Housing Site Allocations DPD allocates
a number of Greenfield sites, to meet the housing requirement.
Table 2.1: District settlement hierarchy:

Urban Areas
Rural Service
Centres
Service Villages

2.10

Newbury, Thatcham, Eastern Urban Area
(Tilehurst, Calcot and Purley on Thames)
Burghfield Common, Hungerford, Lambourn,
Mortimer, Pangbourne, Theale
Aldermaston, Bradfield Southend, Chieveley,
Cold Ash, Compton, Great Shefford, Hermitage,
Kintbury, Woolhampton

Below the settlement hierarchy there are two additional types of area:

2

CIL Guidance: http://planningguidance.communities.gov.uk/blog/guidance/communityinfrastructure-levy/
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•

•

smaller villages with settlement boundaries (suitable for only limited
infill development subject to the character and form of the
settlement) and
open countryside – only appropriate limited development in the
countryside will be allowed, focused on addressing identified needs
and maintaining a strong rural economy.

2.11 To implement the Spatial Strategy, a delivery strategy is set out within
the Core Strategy which divides the District into 4 main geographical
areas. This is to reflect the distinct characteristics of the different parts of
West Berkshire using the District’s settlement hierarchy as the focus of
development within these areas. A level of growth is proposed for each,
with allocations set out in the Housing Site Allocations DPD.

2.12 Table 2.2 below shows the distribution of residential development
within the 4 spatial areas.
Table 2.2: Core Strategy housing distribution

Spatial
area
Newbury
and
Thatcham
Eastern
Area
AONB
East
Kennet
Valley
TOTAL

Core
Strategy
requirement
(Net
Dwellings)

Commitments
Completions and
(March 2015) Sandleford
Park

Remaining

Approx.
6,300

2,453

3,182

665

324

471

605

1,138

240

622

Approx. 800

472

89

239

10,500

4,387

3,982

2,131

Approx.
1,400
Up to 2,000

West Berkshire Housing Site Allocations DPD:
2.13 The Council are currently preparing a Housing Site Allocations DPD.
This is the second DPD within West Berkshire’s Local Plan, and its role is
to implement the framework set by the Core Strategy by allocating nonstrategic housing sites across the District in accordance with the spatial
strategy of the Core Strategy. The remaining Core Strategy housing
requirement is allocated through the Housing Site Allocations DPD, with
additional flexibility to meet the first part of the objectively assessed
housing need.
2.14 Sites for Gypsies, Travellers and Travelling Showpeople are also
proposed for allocation in the Housing Site Allocations DPD.
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2.15 Following the adoption of the Housing Site Allocations DPD the council
will start work on a new Local Plan, which will look forward to 2036.
Infrastructure providers are asked to consider what infrastructure
requirements there may be over this longer time scale, and whether there
are any infrastructure restrictions that would impact on the future location
of development.

Newbury and Thatcham:
Newbury will be the main focus for housing development throughout the plan
period.
The vitality of Newbury town centre will be enhanced through the completion
of new retail floorspace and leisure uses. New housing development will take
place within the existing urban area, on strategic urban extensions to the east
and south, and on smaller sites to be allocated in subsequent Development
Plan Documents. The two strategic urban extensions are proposed at:
•

Newbury Racecourse for up to 1,450 homes (delivery has now
commenced on this).
• South Newbury at Sandleford for approximately 2,000 homes, however
only approximately 1,000 of these would be built within the plan period,
the remainder would be phased post 2026).
The Housing Site Allocations DPD allocates seven sites in the Newbury and
Thatcham Spatial Area
Newbury:
•
•
•
•

Land north of Newbury College, Monks Lane, Newbury for
approximately 15 dwellings
Land at Bath Road, Speen, Newbury for approximately 100 dwellings
Land at Coley Farm, Stoney Lane for approximately 75 dwellings
Land off Greenham Road and New Road, South East Newbury for
approximately 235 – 255 dwellings

Thatcham:
•

Land at Lower Way, Thatcham for approximately 85 dwellings

Cold Ash:
•
•

Land at Poplar Farm Cold Ash for between 10 and 20 dwellings
St Gabriel’s Farm, The ridge, Cold Ash for approximately 5 dwellings

Eastern Area:
The Eastern Area broad location includes the Eastern Urban Area (Purley on
Thames, Calcot and Tilehurst) as well as the Rural Service Centre of Theale.
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Development and infrastructure improvements in this area will help to support
the development of Reading as a regional hub. Sites will be allocated in the
Site Allocations and Delivery DPD (or subsequent Local Plan) for the
remainder.

Eight sites are proposed for allocation through the Housing Site Allocations
DPD
Eastern Urban Area:
•
•
•
•
•

Land to the east of Sulham Hill, Tilehurst for approximately 35
dwellings
Two sites at Stonehams Farm, Long Lane, Tilehurst for approximately
75 dwellings
72 Purley Rise, Purley-on-Thames for approximately 35 dwellings
Land Adjacent to Junction 12 of M4, Bath Road, Calcot for
approximately 100 dwellings
Land adjacent to Bath Road and Dorking Way, Calcot for
approximately 35 dwellings

Theale:
•
•

North Lakeside for approximately 15 dwellings
Land between A340 and The Green, Theale for approximately 70
dwellings

The East Kennet Valley
The East Kennet Valley includes the Rural Service Centres of Mortimer and
Burghfield and the Service Villages of Woolhampton and Aldermaston.
Three sites are proposed for allocated through the Housing Site Allocation
DPD, with allocations in Mortimer being done through their Neighbourhood
Development Plan
Burghfield Common:
•
•

Land adjacent to Pondhouse Farm, Clayhill Road, Burghfield Common
for approximately 100 dwellings
Land to the rear of The Hollies Nursing Home, Reading Road and Land
opposite 44 Lamden Way, Burghfield Common for approximately 60
dwellings

Mortimer:
•

110 dwellings to be allocated through the Neighbourhood Development
Plan
-13-
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Woolhampton:
•

Land to the north of the A4, Woolhampton for approximately 30
dwellings

No sites are proposed for allocation in Aldermaston.
The North Wessex Downs Area of Outstanding Natural Beauty (AONB)
Within the protected landscape of the North Wessex Downs AONB
development can only take place which conserves and enhances its special
landscape qualities. Within the AONB, development will be focused on the
Rural Service Centres of Hungerford, Lambourn and Pangbourne and the six
Service Villages (Bradfield Southend, Chieveley, Compton, Great Shefford,
Hermitage, and Kintbury.
Nine sites are proposed for allocation through the Housing Site Allocations
DPD
Hungerford:
•

Land east of Salisbury Road, Hungerford for approximately 100
dwellings

Lambourn:
•
•

Land adjoining Lynch Lane, Lambourn for approximately 60 dwellings
Land at Newbury Road, Lambourn for approximately 5 dwellings

Pangbourne:
•

Land north of Pangbourne Hill and west of River view Road for 35
dwellings.

Bradfield Southend:
•

Land off Stretton Close, Bradfield Southend for approximately 10
dwellings

Compton:
•

Pirbright Institute Site, High Street, Compton for approximately 140
dwellings

Hermitage:
•
•

Land off Charlotte Close, Hermitage for approximately 15 dwellings
Land to the south east of the Old Farmhouse, Hermitage for
approximately 10 dwellings
-14-
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Kintbury
•

Land to the east of Layland’s Green, Kintbury for approximately 10
dwellings

No sites are proposed for allocation in Chieveley or Great Shefford.
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3.

INFRASTRUCTURE REQUIREMENTS

3.1 This section of the IDP sets out the requirements identified by the
infrastructure providers, however the following providers did not provide an
update:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

BT Openreach
EE
Great Western Railway
Hampshire County Council
National Grid
NHS England
Oxfordshire County Council
Reading Borough Council
Reading Buses
Royal Berkshire Fire and Rescue
Scotia Gas Networks (British Gas)
Scottish and Southern Power
South Central Ambulance
Three
West Berkshire Council Public Rights of Way
West Berkshire Council Public Health
West Berkshire Council Emergency Planning
West Berkshire Council Adult Social Care
West Berkshire Council Culture
West Berkshire Council Libraries
Wales and West Utilities
Wokingham Borough Council
Vodafone and O2
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(a)

Highways and transport

(i) Road network
Respondents: West Berkshire Council Transport Policy Team, West Berkshire
Council Highways and Transport Team, Highways England
Current
situation

There have been a number of transport-related schemes and
projects that have been delivered between 2006 and 2015,
including;
Local Highway Schemes:
•

•
•
•

•

Anticipated
needs

A4 Calcot ‘Pinchpoint’ funding (from Department for
Transport (DfT)) scheme to improve capacity on the A4
Bath Road between Langley Hill and Royal Avenue in
Calcot.
Improvements to A4 Bath Road / Langley Hill junction in
Calcot.
Improvements to Robin Hood roundabout and A4 /
Faraday Road junctions in Newbury, including installation
of SCOOT traffic signal management system.
Construction of new railway bridge to serve Newbury
Racecourse to the east of Newbury Racecourse railway
station linking to Hambridge Road and Hambridge Lane
as part of the Racecourse housing development.
Various junction and safety improvements at key
junctions along major corridors (such as the A4/Tull Way
roundabout and A4/Harts Hill Way junction).

Strategic Road Network:
• M4 J3-12 Smart Motorway project; this is a National
Strategic Infrastructure Project for which the Planning
Inspectorate is responsible for examining the planning
applications. The project is currently at the Examination
Stage, and subject to approval, construction is due to
commence by the end of March 2017, with anticipated
completion by the end of March 2022. This will help to
address capacity and better manage traffic volumes on
very busy section of motorway which often experiences
peak time delays.
• A34 Technology enhancements; introduction of driver
information systems between the M4 & M40 at key
locations (due to commence by the end of 2019/20 –
construction programme not yet in place).
Highways England’s response to the update of the IDP noted
the following:
-17-
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Highways England has been appointed by the Secretary of
State for Transport as strategic highway company under the
provisions of the Infrastructure Act 2015 and is the highway
authority, traffic authority and street authority for the strategic
road network (SRN). The SRN is a critical national asset and
as such Highways England works to ensure that it operates
and is managed in the public interest, both in respect of
current activities and needs as well as in providing effective
stewardship of its long-term operation and integrity.
We will therefore be concerned with proposals that have the
potential to impact the safe and efficient operation of the
strategic road network, in this case the M4 and A34. We
would be concerned if any material increase in traffic were to
occur on the SRN as a result of planned growth in West
Berkshire without careful consideration of mitigation
measures. It is important that the Local Plan provides the
planning policy framework to ensure development cannot
progress without the appropriate infrastructure in place.
When considering proposals for growth, any impacts on the
SRN will need to be identified and mitigated as far as
reasonably possible. We will support proposals that consider
sustainable measures which manage down demand and
reduces the need to travel. Infrastructure improvements on
the SRN should only be considered as a last resort.
Proposed new growth will need to be considered in the
context of the cumulative impact from already proposed
development on the SRN.
Local Road Network:
• Kings Road Link Road; this will provide a direct link
between Hambridge Road and the A339 to support
housing delivery and significantly improve access to a key
employment area. The scheme is to be delivered through
the redevelopment of the Sterling Cables site and has
received full funding approval from the LEP / Berkshire
Local Transport Body (BLTB) for Local Growth Deal
funding. Construction is due to commence in 2016 and
completed during 2017/28.
• A339 / London Road Industrial Estate (LRIE) access; this
scheme will improve capacity on the A339 in Newbury and
provide a new access to LRIE, which will unlock its
potential for redevelopment. The scheme has received full
funding approval from LEP / BLTB for Local Growth Deal
funding. Construction commenced in February 2016 with
completion due by the end of 2017/18.
• Sandleford Park Accesses; to deliver additional accesses
to the strategic Sandleford Park development. A full
-18West Berkshire Council: Draft Infrastructure Delivery Plan
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•

•

•

•

business case for the scheme is currently being prepared.
Subject to funding approval from BLTB, construction is
scheduled to commence during 2017/18, with completion
anticipated during 2020/21.
A4 Capacity improvements (Eastern Urban Area); part of
this project includes works currently being undertaken at
key junctions on the A4 in Calcot to support the IKEA
development.
Junction improvement works at key junctions along the
A339 in Newbury to funded by the Racecourse
development– Robin Hood Gyratory, A339/Bear
Lane/B3421 roundabout, and A339/Greenham Rd/A343
roundabout.
Intelligent transport systems in relation to traffic signals
(SCOOT) – will come forward in conjunction with
Racecourse and Sandleford developments (for Bear Lane
roundabout)
Junction improvement works to come forward in
conjunction with the Sandleford Park development –
A339/Pinchington Lane roundabout, Monks
Lane/Newtown Road roundabout, Monks Lane/A343
Andover Road junction (including pedestrian and cycle
movements), A34/A343 south junction improvement.

Basingstoke and Deane Borough Council commented that any cross
boundary impacts would focus on transport issues, particularly in terms of
impact upon the B4640. They went on to note that Hampshire County Council
would respond directly on this issue and so Basingstoke and Deane do not
have anything to raise at this point in time. Hampshire County Council did not
respond to this update of the IDP.
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(ii) Public transport
Respondents: West Berkshire Council Transport Policy Team, West Berkshire
Council Highways and Transport Team
Current
situation

Buses
At the time of writing (January 2016), there are 40 local bus
services registered with the Traffic Commissioner as being
for public use, operating in West Berkshire District.
Of these 40 registered services, 9 services are focussed
specifically on the transport of students to and from Theale
Green or Little Heath Schools and only operate on school
days. The balance of 31 services comprises the
mainstream bus network used day-to-day by the general
public.
Including those bus services operating in the Eastern Urban
Area (Calcot, Tilehurst and Purley-on-Thames), only 6
services are operated on a wholly-commercial basis, without
subsidy.
At the time of writing, 25 bus services are operated with
subsidy, either:
• Wholly-subsidised by West Berkshire Council (WBC)
(11 services); or
• Jointly by WBC with one or more other authorities (5
services); or
• By other local authorities or external organisations (9
services).
In 2015-2016 WBC was in a position to provide £1.4 million
to support public bus services.
However, owing to the requirement on the Council to deliver
very significant savings of £18.9million in 2016-17 Financial
Year alone, as a result of the worse-than-expected Local
Government Settlement, at the time of writing it is forecast
that the budget available to support bus services will fall to
approximately £0.5 million in 2016-17, with potential further
savings requirements in future years.
The extent of savings required will undoubtedly impact on
the ability to deliver and sustain public transport services in
2016-17 and future years.
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Community transport:
14 organisations in West Berkshire presently provide doorto-door Community Transport and dial-a-ride services, with
financial assistance from the Council, the majority using
volunteer drivers to deliver their services. The Community
Transport and dial-a-ride operations are focussed on the
needs of the frail elderly and those with temporary or
permanent ambulant disabilities. There are variations in
coverage and means of delivery across the District.
The current arrangements are also likely to be affected as a
result of an independent study, using DfT ‘Total Transport’
challenge funding, currently underway and which is
considering how this type of service might be delivered going
forwards.
There are a number of funding streams that the Council has,
to date, been able to draw upon to enable delivery of
mainstream bus services, Community Transport and
supporting facilities such as bus stops. These include
Council Revenue Funding, Developer Contributions (capital
and revenue) and funding from business partners or other
third-party organisations. Council core Capital Funding for
Public Transport infrastructure measures remains limited.
However, the requirement to deliver very significant Revenue
savings, coupled with the changes to developer funding and
the attendant reduction in available Section 106 Revenue
budget will impact severely on service delivery.
In line with the Policies and objectives set out in the current
Local Transport Plan and in the supporting technical
strategies relating to Bus Infrastructure, Bus Information and
Real Time Passenger Information, the Council has sought to
make use of available Developer Contributions to:
•
•
•

Maintain the bus network;
Deliver improved, accessible bus stops, waiting
facilities including bus shelters and access to rail
stations; and
Real Time Passenger Information.

The lead responsibility for delivering enhancements to rail
stations lies with the Train Operating Company. The Council
has provided match funding to enable certain enhancements
(eg. new waiting shelters at Aldermaston Station,
contributions to create a rail-based Park and Ride with
improved customer facilities at Theale Station).
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We have progressively provided raised kerbs at bus stops in
urban areas and village centres. 268 bus stops (accounting
for 23% of the stops in the District currently served by local
buses) have these kerbs, to ease boarding and alighting
from low-floor buses operated by commercial and contract
bus operators. We have also upgraded over 150 stops with
distinctive high-quality marker poles with integral publicity
displays to highlight and spur use of, the ‘Link’, ‘Jet Black 1’,
‘Lime 2/2a’ and ‘sky blue 16’ quality, branded bus routes.
In April 2014 we used Section 106 funding to successfully
introduce ‘Ticketer’ smart ticket machines, web-based fare
management and monitoring capability to subsidised bus
services via an agreement with operator Newbury and
District. Vehicle tracking output from Ticketer also feeds into
the Real Time Passenger Information (RTPI) system.
2013-14 also saw completion of work on the RTPI system,
which allows customers to obtain live departure information
for local bus services and operators to monitor service
status. At the time of writing, the RTPI system currently
covers 2 local bus operators and 18 individual bus routes.
The most visible, public-facing components of the RTPI
system are 20 on-street audio-visual display screens sited at
key bus stops in the Newbury, Thatcham, Theale, Calcot,
Tilehurst and Purley areas. We have also linked the RTPI
system into the ‘NextBuses’ mobile internet and text service
delivered through Traveline (www.nextbuses.mobi) and have
been actively promoting ‘NextBuses’ on distinctive sign
plates at bus stops, in static publicity and travel guides.
‘NextBuses’ live departure information is currently available
for over 500 bus stops.
However, again, the requirement to deliver Revenue savings
looks likely to impact on WBC’s ability to sustain RTPI in
2016-17 and going forwards.
Bus services are affected by traffic congestion in the
Newbury-Thatcham corridor and in the Eastern Urban Area.
Limited fixed bus priority measures exist in Newbury, in
Thatcham and in Calcot. To date, no ‘virtual’ bus priority
installations at traffic signal sites have been introduced
although technical options are under discussion with
Highways Projects and Traffic Services colleagues.
Rail-bus through ticketing is available through the PlusBus
scheme in Newbury. Public buses serve bus stops close to
Hungerford, Newbury, Thatcham, Aldermaston, Pangbourne
and Mortimer Stations.
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Rail:
There are 10 rail stations within West Berkshire. The
passenger train services to these stations are presently
provided by Great Western Railway. All of the District’s rail
stations presently have issues with access for mobility and
sensory-impaired customers.
Anticipated
needs

Rail
Strategic enhancements;
• Great Western Electrification (GWML and to Oxford and
Newbury – 2018/19) Electrification between Southcote
junction and Basingstoke (serving Mortimer and the
proposed new Reading Green Park station (estimated
2024).
• New electric trains to provide additional capacity to
accommodate forecasted growth in demand for rail travel
(timings in conjunction with provision of electrification)
Station improvements;
• New station footbridge and lifts to provide step-free
access at Newbury station (to be delivered by Network
Rail) – 2016/17
• New footbridge and lifts to provide step-free access at
Theale station (to be delivered by Network Rail) –
estimated 2016/17
• Improved interchange at Newbury railway station to
accommodate increased passenger growth including from
Sandleford Park and Market Street developments.
• Access and related improvements to various stations In
West Berkshire
Buses/rail:
•

Revenue and capital funding to enable provision of
information for customers on the status and predicted
departure times of public transport services and if
feasible, information on known disruptions, through the
sustainable provision of RTPI for bus and rail services.
Given Revenue funding pressures referred to above, it
may only be deemed feasible to seek to deliver RTPI for
bus services via internet/mobile internet and text
services, possibly complemented by departure screens at
interchanges and key stops. Timescale: focus on 20162020, but ongoing throughout the IDP period;;

•

Easier fare collection arrangements and reduced
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boarding times, through extension of smart ticketing
across the bus network and exploration of the scope for
inter-operable bus-rail smart tickets, in line with
Government policy. Timescale: focus on 2016-2020,
but ongoing throughout the IDP period.
Buses/community transport:
•

For any substantial new residential or mixed-use urban
extensions, or similar developments in villages and rural
areas: the Transport Services Team anticipates the need
for developer contributions to enable either the
sustaining of (and desirably the enhancement of
frequency of) existing local bus services or other publiclyaccessible road-based passenger transport service such
as a Community Bus operated under an appropriate
licensing regime, or - where it is adjudged by the Council
that an existing local bus service or services cannot
feasibly be modified to serve such a development without
detrimentally affecting existing provision - the provision
with full funding by the developer of an entirely new local
bus service, with frequency appropriate to the scale of
development, connecting the heart of the development
either with a focal point close to the centre of the nearest
Urban Area as defined in the District Settlement
Hierarchy, or an inter-modal interchange location such as
a bus station or rail station within or bordering the District.
Timescale: implement the above mitigating measures
immediately prior to the occupation of the first
property in any such development or urban
extension;

•

Funding to mitigate the impacts of congestion on the
reliability of existing and new bus services, through
pursuing opportunities to deliver physical and/or virtual
bus priority measures (eg. bus gates, or ‘virtual’ priority
for buses at traffic signals), complementing other
measures such as site-specific Travel Plans, to
encourage less car-dependence. Timescale: ongoing
throughout the IDP period;

•

Funding for further physical improvements to improve and
maintain ease of access to, and facilities at additional bus
stops on core routes, in village centres and
within/adjoining new developments, coupled with
investment to deliver inter-modal and multi-modal
interchange and, in particular between buses, and
between bus and train. Timescale: focus on 20162020, but ongoing throughout the IDP period;
• New service – to serve the Racecourse development
• New service(s) – in conjunction with mitigation measures
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associated with the Sandleford Park development
• Wharf Interchange (in conjunction with the Market Street
development).
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(iii) Walking and cycling
Respondent: West Berkshire Council Transport Policy Team
Current
situation

Anticipated
needs

•

Provision of new pedestrian/cycle shared use footway
alongside A340 between Aldermaston Wharf and
Aldermaston village.
• Provision of new footbridge crossing the Kennet & Avon
canal in Hungerford town centre.
• Improved cycle parking in town centres, railway stations
and other main locations.
Walking / Cycling
• National Cycle Network Route 422 (Newbury – Legoland).
Pan-Berkshire cycle route scheme starting in Newbury
and going on through to Legoland, Windsor. The scheme
will deliver new cycle facilities along the route and has
secured full funding approval from BLTB. Delivery is
anticipated to commence during 2016/17 and be
completed during 2018/19.
• Improved pedestrian/cycle access to/from Racecourse (in
conjunction with the Racecourse development)
• Improvements to National Cycle Route 4 on Canal
towpath western area (in conjunction with the Racecourse
development).
• Improved pedestrian/cycle crossing links at Monks Lane,
Newtown Road and Andover Road (to come forward in
conjunction with the Sandleford Park development).
• Improvements to the pedestrian/cycle link between Theale
and Calcot (to be provided as part of IKEA development)

-26West Berkshire Council: Draft Infrastructure Delivery Plan
April 2016

(iv) Smarter choices
Respondent: West Berkshire Council Transport Policy Team
Current
situation

•

•

Anticipated
needs

•

•
•
•
•

Development of travel plans to help promote and
encourage sustainable travel, including;
- School travel plans
- Workplace travel plans secured through development
process with major employers (e.g. Vodafone, AWE,
SSE, Stryker, IKEA).
- Residential travel plans for major housing sites
secured through development process (e.g. Newbury
Racecourse, St. Bartholomew’s School residential
redevelopment).
Personalised Travel Planning (PTP) project in south
Newbury in association with Newbury Air Quality Action
Plan (AQAP) to help raise awareness of travel options.
Car club – Provision of car club spaces and vehicles as
part of Newbury Racecourse, Market Street, and
Sandleford Park developments. Other relevant local
planning applications to provide membership as part of
sustainable transport measures.
Residential travel plans (Racecourse underway, being
prepared for Sandleford and other major developments)
Workplace travel plans (approved travel plans being
implemented. Further sought for new major
business/employment applications)
Electric vehicle charging points (business/commercial) –
provision of EVCP’s as part of workplace travel plans and
for customer use in commercial developments (e.g. IKEA)
Electric vehicle charging points (residential) – provision of
EVCP’s or the necessary cabling and ducting to enable
future retrofitting of points for residential developments
(see new parking standards)
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(b)

Education

(i) Early years, primary, secondary and special educational needs
Respondent: West Berkshire Council Education Team
Nationally the birth rate has increased over the last decade,
from a relatively depressed period in the 1990’s. The district
has seen the impact of the increase in birth rate since 2011,
slightly behind the national picture. Our forecasts suggest
that numbers will remain high throughout the current forecast
period (i.e. for the next five years), with Newbury Reception
numbers continuing to grow.
The growth in primary has been steady and continuous,
whilst secondary numbers have remained relatively static.

Current
situation

The growth in primary has been seen mainly in the urban
areas of the district and in Newbury in particular. That said,
over the last decade the majority of our schools have seen
an increase in roll. The expansion of existing primary
provision has been the solution to mitigating the increase in
pupil numbers. This has now led to the vast majority of
schools sites being unable to expand any further. This will
mean that any further provision of additional places is almost
certainly going to be through new provision. This will make
the cost of those additional places far more expensive that
previous on-site solutions.
In addition to filling up our existing schools and sites, we
have added 2 additional forms of entry (420 places) in
Newbury and will be opening an additional form of entry (210
places) at Highwood Copse in 2017. There are also three
temporary bulge classes, providing a further 90 places, in
Newbury primary schools, a temporary bulge class providing
30 places in Hungerford and a temporary bulge class
providing 10 places in Thatcham.
Looking forward, the demographic growth in Newbury is
continuing and we anticipate that we may need to add a
further permanent form of entry (210 primary places) in to
Newbury. We will require two bulge classes in Newbury for
September 2016.

Anticipated
needs

The increased primary numbers will begin to impact
secondary schools from September 2019. We forecast
Newbury and Thatcham secondary schools will have
most significant issue, as this has been the focus of
demographic pressures.

our
that
the
our
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In order to mitigate the impact of new housing in Newbury,
excluding Sandleford, we anticipate needing a further 210
places, 30 per year group. The existing school buildings and
sites are at maximum capacity. We anticipate needing to
acquire additional land and requiring new buildings to
mitigate the impact.
In addition, we anticipate that in order to meet the impact of
housing proposed in Compton, Burghfield Common and
Mortimer on primary provision, we will need to look for
additional land as well as buildings. The schools are on
constrained sites and cannot support expansion. Seeking
additional land will enable this expansion to happen and the
impact to be mitigated. The remaining areas should be able
to accommodate demand with the provision of additional
accommodation on the existing sites.
The increasing pressure on secondary provision, along with
the initial impact of the new housing and the longer term
impact of the primary numbers associated with this housing,
we feel will need additional land and buildings to provide for
6 forms of entry plus sixth form.
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(ii) Further education
Respondent: Newbury College
Current
situation

The College has seen the development of the following
infrastructures between 2006 and 2016:
-

Anticipated
needs

College Sports Hall and Construction Centre
Castle School 6th Form
Marstons Family Diner

All have been developed within the original capacity of the
College/Conference Centre build and have not required any
extra infrastructure capacity
The College is undertaking two builds in the near future.
The first is a Solutions Lab which has already received
planning permission. It is being developed within in the
existing site capacity for infrastructure and will open in
September 2016.
The second is a Primary School which is being
commissioned by West Berkshire Council and will open in
September 2017. It is anticipated that this will also operate
within the confines of the existing infrastructure.
The College is expecting a greater footfall and could be
supported by extra bus routes visiting the college especially
around school opening and closing times when the Primary
School open.
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(c)

Health

Respondent: Primary Care Co-Commissioning Manager (North and West
Reading Clinical Commissioning Group (CCG), Newbury and District CCG,
South Reading CCG, and Wokingham CCG)
Current
situation

There are 14 GP Practices (17 premises) in the West
Berkshire Council area. Of these, only two has sufficient
capacity for the current population.
In terms of the existing capacities of these GP Practices, the
current West Berkshire average is 2,073 patients per whole
time equivalent GP. This average has risen from 1,900 in
2012, exceeds the national average of 1,811 and could have
implications for Practices in the future in terms of their ability
to offer services from their existing accommodation.
Over the last 5 years, contributions have been pooled to
improve, refurbish, or extend GP practices in West
Berkshire. This includes the following examples:
•
•
•
•
•

Burghfield Health Centre - provision of additional car
parking
Chapel Row Practice - Provision of additional car
parking
Thatcham Health Centre - Improvements to internal
space and access for patients
Falkland Surgery - internal changes to create
additional clinical space
Theale Medical Centre – internal changes to create
additional clinical space.

The above examples are representative of the type of works
which could be required in future in relation to the ongoing
services provided at other West Berkshire’s GP Practices.
This would be in addition to any new or relocated GP
Practices which may be required as a result of strategic
scale residential developments.
Such works would ensure that there is adequate space for
the current patient population but also capacity to
accommodate the growth in population from new
developments in the District.
Anticipated
needs

From the 10,500 additional dwellings required in the Core
Strategy, 3,820 are still to be built up to 2026.
For those dwellings that already have planning permission,
are under construction, or are already built, a S106
developer contribution would have been sought where
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appropriate and will be paid upon commencement of the
development.
Any costing therefore will be based on future needs for those
developments still to be approved.
•
•
•
•

Newbury / Thatcham 2,200 = Increase in population of
approximately 5,280
Eastern Area 690 = Increase in population of
approximately 1,656
AONB 670 = Increase in population of approximately
1,608
East Kennet Valley 260 = Increase in population of 624

The practice most affected in the Newbury / Thatcham area
will be the Falkland Surgery in Newbury. Although the
premises are adequate for the current population they would
need to build an extension (and internal re-works) to
accommodate the growth from the Sandleford Park
Development.
In the other three areas where the proposed developments
will be spread across a geographical area, the impact it will
have on specific GP premises will be determined when the
planning application is received. At that point the practice/s
affected by the development will be consulted.
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(d)

Green Infrastructure

(i) Open space
Respondent: Grounds Maintenance Manager, West Berkshire Council
Current
situation

WBC’s Countryside Service manages and maintains a large
proportion of Green Infrastructure (GI) assets. The
Countryside Service plays an important role in the creation
and well-being of healthy communities through play, sport,
nature conservation and quiet recreation. A key function of
the service is the management of the nature conservation
and recreational value of important nature conservation sites
in the countryside, and access to the countryside through the
public rights of way network.
Various national bodies are also responsible for managing
and maintaining other elements of GI within West Berkshire
including Natural England (sites of national importance
including SSSIs) and British Waterways as the navigating
authority. A large area of West Berkshire lies within the North
Wessex Downs AONB, which is managed by a Council of
Partners, which includes West Berkshire Council.
An audit of Green Open Space undertaken in 2006 records
over 4000ha within West Berkshire including:
•
•
•
•
•
•
•

Allotments - 30.2ha
Amenity green spaces – 164.6ha
Cemeteries and church yards – 50.2ha
Natural and semi-natural green spaces – 2501.7ha
Outdoor sports facilities – 987.6ha
Parks and Gardens – 257.1ha
Provision for children and teenagers – 9.8ha

Some of the key assets that contribute to the GI network
include:
•
•

•
•
•

Snelsmore Common Country Park (over 100ha)
The recently restored Greenham and Crookham
Common (500ha); Large areas with public access at
Padworth, Bucklebury and Wokefield Commons, Hose
Hill Lake, Thatcham Reed Beds
An environmental education facility at the Thatcham
Nature Discovery Centre
1168 kilometres of public rights of way (footpath, bridle
way, byway) including two National Trails (The Ridgeway
and the Thames Path)
The Kennet and Avon Canal (45 kilometres of canal and
associated towing path) and other river corridors.
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•
•
•
•
•

•

Anticipated
needs

Henwick Worthy Sports Grounds in Thatcham (12
outdoor pitches for hockey, football and rugby and 2
cricket pitches)
Green Flag Award Winning Parks at Holybrook and
Northcroft/Goldwell
47 children’s play areas
A range of other local parks and open spaces of various
sizes distributed across the District
North Wessex Downs Area of Outstanding Natural
Beauty (NWD AONB) covers 74% of West Berkshire and
also offers recreational benefit as an important area of
accessible green space. However, the new NWD AONB
Management Plan 2009-2014 refers to a study conducted
in 2007 on accessible natural greenspace provision in the
South East which found that the NWD AONB has the
smallest percentage (4%) of accessible natural
greenspace of all the South East’s protected landscapes.
An overall assessment of the need for Open Space and
Leisure undertaken for the Council by PMP (2005),
concluded that West Berkshire is generally well catered
for in quantitative terms, but that the quality and
accessibility of open spaces could be improved, in
particular the connectivity between green corridors and
green spaces.

The GI network in West Berkshire is generally well catered
for. The key issue is the need for ongoing maintenance of
and qualitative improvements to these existing assets as well
as the adequate provision of multifunctional open spaces in
new developments that link to the existing GI network.
The Open Space and Leisure Assessment of Need has
identified the need to improve the quality of existing public
open space provision. This may be done in a number ways:
•
Improving access and where required car parking to
sites
•
Improving and enhancing play area provision
•
Improving infrastructure such as paths, fences,
outside furniture, interpretation, outdoor sports courts
and pitches and changing rooms, structures,
landscaping and sports equipment
•
An additional floodlit artificial pitch at Henwick Worthy
•
The goal should be to raise the quality of existing
provision so that all areas meet the recognised
minimum standard as defined by the Green Flag
Award judging criteria
The strategic site allocations at Newbury Racecourse and
Sandleford should provide for an appropriate network of
green infrastructure as part of the mix use development. This
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will include the need to provide for a network of pedestrian
and cycle routes that connect to the wider GI network and
additional provision of Local Equipped Areas for Play
(LEAPS) and Local Areas for Play (LAP), playing fields and
amenity open space. At Sandleford, development must be
designed with significant GI to respect the sites topography
and landscape importance. A masterplan or SPD will be
prepared for development at Sandleford which will establish
core design principles for GI provision.
British Waterways will also continue to seek improvements
and upgrades to towing paths and waterways as a
consequence of future development where this is likely to
increase public usage. A financial contribution towards such
improvements is to be secured via a S106 agreement
following planning consent for development at the Newbury
Racecourse Site.
Likewise development within or close to the area designated
as part of the Living Landscape Project (south of Thatcham
and east of Newbury) may be required to make a similar
financial contribution by way of mitigating the impact of
development. Developer contributions towards the Project
are again to be secured at Newbury Racecourse to mitigate
the additional recreational pressure arising from that
development.
Infrastructure requirements necessary to maintain and
provide for improvements to the GI network in many cases
will also help to meet other key infrastructure delivery
requirements. The delivery schedules for Pedestrian and
Cycleway improvements, Sports Centres and Sports Pitches
and Parks, Open Space and Play areas should therefore be
read alongside the GI delivery schedule.
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(ii) Biodiversity / Ecology
Respondent: Ecologist, West Berkshire Council
Current
situation

Anticipated
needs

There are a range of biodiversity and geodiversity habitats
within the district. Three sites have special protection (all
three are Special Areas of Conservation). 51 nationally
designated sites covering 1470ha (all Sites of Special
Scientific Interest).
There are a further range of habitats that have local
significance – 473 Local Wildlife Sites (6112 ha), 5 Local
Geological Sites (155ha) and 2894ha of ancient semi-natural
woodland (with a further 116aha which could be restored).
Whilst not statutory designations, there are 17 Biodiversity
Opportunity Areas (BOAs) in the district.
Biodiversity Opportunity Areas
Regulation 39 of The Conservation of Habitats and Species
Regulations 2010 requires Local Planning Authorities to
encourage the management of features in the landscape that
are of major importance for wild flora and fauna. Policy CS17
of the West Berkshire Core Strategy states that opportunities
for biodiversity improvement will be actively pursued within
the Biodiversity Opportunity Areas (BOAs) identified on the
proposals map. The maintenance and enhancement of these
BOAs will enable:•
•
•

wildlife to be better able to cope with Climate
Change;
will be enjoyed by people living and working in West
Berkshire; and
will have mental and physical health benefits as some
of this work will be undertaken by volunteers and
many people will get mental and physical health
benefits from walking the footpaths through these
areas.

The Berkshire Local Nature Partnership (BLNP) has
identified BOAs as the areas where there are already
concentrations of biodiversity where it would be best to
concentrate efforts to link and expand natural habitats.
Following on from the identification of these areas, the
Partnership has identified some actions that are necessary
within these areas to maintain and enhance them for
biodiversity (http://berkshirelnp.org/index.php/what-wedo/strategy/biodiversity-opportunity-areas). These actions
are included within the Infrastructure Delivery Schedule
included in Appendix A.
-36West Berkshire Council: Draft Infrastructure Delivery Plan
April 2016

Discussions with the Local Wildlife Trust and Natural
England have identified that in general, Higher Level
Stewardship (HLS) grant payments cover about 75% of the
true figures. The exception was in regards to heathland
restoration where the Trust had recent true figures of the
cost which showed that HLS payments are about 5% of the
true cost.
The calculations therefore show the cost of the works
required in the BOAs, minus HLS grant moneys. Over twelve
years BOAs will need £3,625,328 of financial support not
available from other sources.
Countryside Projects
The BOA work will require partnerships between farmers and
landowners, and the Council and Conservation bodies to
establish the details of what is required in each BOA. To
employ a Project Officer to undertake the delivery of the
above work in the 16 BOAs in West Berkshire will cost
£29,000 per year.
Berkshire Local Nature Partnership
The establishment of BOAs was undertaken by the BLNP by
employing a County Co-ordinator. To oversee the
implementation of BOA work and to identify new sources of
funding/other resources for this work, the role of Co-ordinator
needs to continue. To employ a person to undertake this
work will cost £25,000 per year. However, half of this work
will be undertaken in east Berkshire, therefore the cost of this
post will be £14,500 per year in West Berkshire.
Thames Valley Environmental Records Centre
Thames Valley Environmental Records Centre (TVERC) is
the biological records centre for Berkshire and Oxfordshire.
They employ a surveyor in each County and support a large
number of volunteer recorders who collect biological records
in their spare time. The information collected was used by
the BNCF when designating the BOA areas. The work to
improve the biodiversity of the BOAs will need to be
monitored to see if habitats and species are increasing and
the aims of the BOAs are working. To monitor this work
using direct staff and volunteer recorders will require £29,000
of time from TVERC per year.
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(iii) Kennet and Avon Canal
Respondent: The Canal and River Trust
Current
situation
Anticipated
needs

Not specified by The Canal and River Trust
The Canal and River Trust own and manage the Kennet and
Avon Canal which runs for 45 kilometres through the West
Berkshire area. The canal has undergone a waterway
renaissance starting with its restoration in the early
1990’s.The Waterway runs between Froxfield Bottom Lock
and Southcote Lock as it passes through West Berkshire. It
is made up of a mixture of River section, canal and canalised
river and the Trust acts as Navigation Authority for the whole
stretch and in many areas owns the towpath as well.
The canal runs through a number of housing growth areas
as identified in the Spatial Strategy, including Newbury,
Thatcham, Colthrop and Kintbury. It is close to the planned
Strategic Urban Extension at Newbury Racecourse.
Waterside development by third parties will place extra
liabilities and burdens upon the canal infrastructure in
relation to ongoing management and maintenance costs. For
example, the use of the canal for drainage and flood
alleviation purposes and the ongoing maintenance costs for
maintaining not only attractive “waterway settings” but
sustainable transport routes used by the future occupiers of
such development, place an increasingly heavy burden on
the Trust.
Similarly, changes of land use adjacent to the canal can alter
the risk profile of our maintenance regime, leading to
additional cost for British Waterways. For example,
managing a canal that passes through a largely rural
landscape of agricultural land generates a smaller
maintenance liability than one that passes through a
residential or commercial area.
Waterside development and regeneration schemes by third
parties are exploiting the waterside settings to maximise
development value uplift generated by waterside location,
yet these third party schemes are not always being obliged
to contribute to the development, improvement, restoration
and maintenance of waterways. The Core Strategy, Green
Infrastructure Strategy and Infrastructure Delivery Plan
provides a great opportunity for the Council and the Trust to
work together to address this issue.
Waterways are recognised as unique multi-functional assets
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that perform a number of other important functions such as
water resourcing (drainage and flood alleviation); waterborne
transport functions (freight, passengers and leisure); use of
towing path as a healthy and sustainable transport route for
walking, jogging and cycling; a wildlife corridor; and an
integrated part of new, waterside developments.
Furthermore, canals are a type of “economic development”
linked to the visitor economy. The canals can be used to
help deliver urban renaissance and improve urban and
housing offers, as well as being used as tools in place
making and shaping; re-branding; confidence building;
delivering image change; attracting and generating
investment; and improving quality of life.
It is important to ensure that new waterside development and
regeneration activity supports the long term sustainability of
the canal/river corridor and helps to meet the key priorities of
the GI and Core Strategy.
The Trust carries out a mixture of reactive repairs, and
planned works but our main focus is ensuring that the
navigation remains safe and operational and basic
maintenance is carried out. We have a rolling programme to
replace lock gates and other operational structures but we
are unable within our budgetary constraint to fund large
scale enhancement/improvement projects although we
actively seek funding from many sources to enhance the
canal, towpath and environs.
Due to the above we do not plan 10-15 years ahead, nor do
we expect to have a contingency fund to cope with additional
pressures on our budget. For example, nationally some of
our projects will be delayed or cancelled due to the flood
damage caused to our northern canals following recent
heavy rain.
The Trust will seek to maximise opportunities for partnership
working to secure funding and will request developer funding
from planning applications where appropriate.
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(e)

Social Infrastructure

(i) Archaeology
Respondent: Archaeological Officer, West Berkshire Council
Current
situation

Maintenance and development of the Historic
Environment Record (HER) – The West Berkshire HER is
an information system which forms the evidence base of the
evolution and character of the district’s manmade
environment, and is therefore an essential resource in
infrastructure planning. Its use is embedded in both the
NPPF and the West Berkshire Council Core Strategy
(CS19). The HER underpins archaeological advice on
development and land-use changes from flood defences to
transport, and from housing to green infrastructure, in order
to ensure the conservation and enhancement of the historic
environment. The HER is a public record, consulted by a
wide range of users and groups, and it is continually being
updated.
Since 2006 the HER has greatly expanded its content,
particularly for buildings and communal or civic features. It
contains the most up to date information about all historic
designated assets in the unitary authority, including the Local
List, but also records many undesignated heritage assets.
Three historic characterisation projects have allowed
assessments and recommendations to be made about all the
landscape of West Berkshire.

Anticipated
needs

Extracts from the HER have been made available online via
the Heritage Gateway since 2010. An audit of the HER was
carried out in 2009 in conjunction with English Heritage (now
Historic England) and this was revisited in 2015. A new HER
Outcomes Framework is being developed nationally and the
emerging Heritage Information Access Strategy puts Local
Authority HERs as the first point of call for investigative
research data and knowledge.
The HER is a computerised database and linked GIS system
supported by a range of archaeological and historical reports
and documentation, and maintained by professional staff.
This resource is under increasing cost pressures; and any
loss of service could potentially have a severe impact on the
effective conservation, protection and promotion of West
Berkshire’s historic environment. Future plans for
development and enhancement of the HER include
digitisation of paper records and developing new ways to
engage with audiences, in line with the audit
recommendations. These can be seen as opportunities, but
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are again subject to the same cost pressures.
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(ii) Leisure facilities
Respondent: Sport and Leisure Manager, West Berkshire Council
Current
situation

Sports Centres and Playing Fields:
West Berkshire Council’s Sport and Leisure Team is
responsible for the contractual arrangements for the
Council's Sports and Leisure Centres and the management
of the Dolphin Centre’s Outdoor Activity Programme based
at Pangbourne and the Waterside Centre (in Newbury). The
Sport and Leisure Team also works with Public Health, Town
and Parish Councils, regional and national agencies,
voluntary organisations and community groups, to
commission a range of sports programmes across the
district.
Sports Centres:
There are 8 sports centres that are managed on behalf of the
Council by Legacy Leisure. Five of these are Dual Use
Facilities co-located within schools, with limited or no
access during the school day but full access in the evenings,
at weekends and during school holidays). These facilities are
available at:
• Downland Sports Centre at The Downs School, Compton
(fitness gymnasium and sports hall).
• Hungerford Leisure Centre at John O’Gaunt School
(swimming pool, fitness gymnasium, aerobics studio,
sports hall and access to outdoor sports area).
• Kennet Leisure Centre, at Kennet School, Thatcham
(leisure pool, fitness gymnasium, aerobics studios, squash
courts, outdoor pitches and function room).
• Theale Green Recreation Centre at Theale Green
Community School (indoor and outdoor facilities including
a sports hall, fitness gymnasium, and outdoor sports
area).
• Willink Leisure Centre, within Willink School, Burghfield
Common (swimming pool, fitness gymnasium, school
gymnasium for aerobics classes, sports hall and outdoor
sports area).
Three are Stand Alone Facilities which have full access at
all times and are provided by the following centres:
• Cotswold Sports Centre, Tilehurst (sports hall, fitness
gymnasium, aerobics studio and multi-use outdoor sports
facilities).
• The Lambourn Centre, Lambourn (sports hall, fitness
gymnasium, function room, sauna, horse riding trainer).
• The Northcroft Leisure Centre (a multi-purpose centre with
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both indoor and outdoor swimming pools (plus teaching
and toddler pools), fitness gymnasium, aerobics studio,
racquet courts, sports hall and sauna).
Whilst these eight sites provide good geographic coverage
across the District, the facilities are of variable quality and
some provide more limited accommodation than others. The
Eastern Urban Area is least well provided for. Although
adjacent to many of the recreation facilities provided by
Reading Borough Council, the Cotswold Sports Centre has a
very limited range of facilities and is in need of
modernisation.
The Dolphin Centre, an Outdoor Activity Centre at
Pangbourne delivers a programme of outdoor and water
based activities (which also includes activity from the
Waterside Centre in Newbury). Both centres also contain
internal climbing walls providing an additional resource in the
area. This service is currently delivered by West Berkshire
Council
Sports Pitches:
Henwick Worthy Sports Field, Thatcham is the largest facility
in West Berkshire offering 3 tennis courts, 2 netball courts, 1
floodlit artificial pitch, 10 football pitches, 1 rugby pitch and 2
cricket wickets.
4 football pitches are located at Holybrook Linear Park,
Calcot and 3 at Northcroft Park, Newbury. Sports pitches are
also located within school facilities and within communities
either under the management of the local sports club or the
town/parish council for that location.
Artificial pitches, as well as being available at some sites
mentioned above, can also be found at a further seven
locations across the district, these are available for
community groups to hire at:
Crookham Common athletics track offers the only six lane
synthetic all-weather athletics track, with in field and out field
various throwing and jumping areas; two large changing
rooms with showers and toilets, a club room with ancillary
kitchen area and disabled facilities.
Other Leisure Facilities
There is a good range of commercially provided fitness
facilities, including the Nuffield Fitness and Wellbeing Centre,
David Lloyd Leisure, Any Time Fitness, the Basingstoke
-43West Berkshire Council: Draft Infrastructure Delivery Plan
April 2016

Sports Trust (BST) in Newbury and Herongate Leisure in
Hungerford. These together with a range of hotels which
offer leisure facilities on a membership basis at the Hilton
Hotels (Newbury), the Donnington Valley Hotel (Newbury),
the Regency Park Hotel (Thatcham) and the Copthorne
Hotel (Pingewood), golf clubs spas and local employers
provide a rich mix of sports provision in the district.
Community users are also accepted at two private schools
with sports and leisure facilities - Downe House School, and
Bradfield College and Indoor Tennis Centre.
Anticipated
needs

Feasibility studies have been undertaken by the Council for
new facilities to replace both the Downlands and Cotswold
Sports Centres.
The Rural Downlands schemes are likely to comprise the
following improvements or replacements of facilities:
•

Longer term the Downlands Sports Centre is in need
of replacement with a modern structure providing
improved reception and social space, modern
changing rooms offering a high level of customer
comfort, an enlarged and well equipped fitness
gymnasium and an enlarged (four court) standard
sports hall marked equipped for multi-sports usage
plus new aerobics studio.
The school also acknowledge the need for improved
facilities to support their physical education
programmes

The future scheme for Cotswold would be for:
•

Replacement of the Cotswold Sports Centre with a
new facility that includes a sports hall, indoor pool,
aerobics / dance studio, fitness gymnasium, reception
and social space, swimming pool changing village and
separate changing for non-pool sports and, a
synthetic turf pitch.

These projects may be planned as joint use provision on
secondary school and Academy sites. The schemes have
not progressed to date due to issues in obtaining the
necessary funding to enable the projects to proceed. It is
likely that any future financial package would come from a
variety of sources including lottery and other grants, section
106 contributions, and, where a revenue return can be
generated, contributions from private sector contractors and
investors. Given the experience to date there must be a high
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risk that these projects will not proceed in the foreseeable
future and there thus being a risk to the ongoing feasibility of
the current facilities continuing.
Current facilities will continue as long as is practical but both
are aging and have issues such as asbestos in the roof
areas so the risk of failure is increasing.
In addition, an option analysis has been completed of the
long term future of the outdoor swimming pool (Lido) at
Northcroft Leisure Centre in Newbury as it approaches the
point at which it becomes beyond economic repair.
•

•

Refurbishment of outdoor swimming pool to safeguard
current facility, enhance the current environment and
improve accessibility.
Replacement of outdoor swimming pool with new lido
offering increased shallow water, full disabled access,
refurbished/replacement changing facilities and
improved leisure features

All new development should follow the good practice
guidelines provided by Sport England to ensure that there
are sufficient places for local communities to enjoy informal
sport and recreation whether through the provision of open
spaces or Multi Use Games Areas

-45West Berkshire Council: Draft Infrastructure Delivery Plan
April 2016

(f)

Public Services

(i) Police
Current
situation

Thames Valley Police (TVP) has undertaken a series of
refurbishment works at Newbury PS to modernise the
building and improve its energy efficiency
TVP has also rolled out a programme of ANPR camera
provision, particularly in the rural parts of the district

Anticipated
needs

A new facility is required in the Theale/Thatcham area. TVP
are currently in discussions with partner to deliver this
provision and it is anticipated that an agreement will be
reached shortly. Delivery of the facility is anticipated
2017/2018
The remaining requirements, as set out in the infrastructure
schedule, will be delivered as per the timescale outlined,
linked to the demand generated by the growth anticipated in
the district through housing delivery.
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(ii) Waste management
Current
situation

The Integrated Waste Management Facility, which is the key
municipal waste infrastructure for the District, was built and
began operating in 2011. The Newtown Road Household
Waste Recycling Centre was built and became operational in
2008.

Anticipated
needs

The anticipated need for Municipal Waste Management in
the district for the future is the expansion or upgrading of the
Mini Recycling Centres and Household Waste Recycling
Centres, particularly for new housing developments.
Preferred Infrastructure Development – the Waste
Management requirement is set out in the infrastructure
schedule.
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(g)

Utility Services

(i) Energy supply
As part of the update to the IDP, the responsible bodes for energy supplies
were contacted (National Grid, Scotia Gas Networks, Southern Electric Power
Distribution, Scottish and Southern Energy, Wales and West Utilities. ).
No response was received from National Grid, Scotia Gas Networks,
Southern Electric Power Distribution, and Wales and West Utilities.
Scottish and Southern Energy advised that they have a long term
development strategy plan. This does not set out any specific requirements
for West Berkshire.
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(ii) Water and waste water
Respondent: Thames Water
Current
situation

In context of the growth areas outlined within the West
Berkshire Plan, supply is via the sources and water
treatment works identified below;
Eastern Area – supplied via Fobney and Pangbourne
East Kennet Valley – Ufton Nervet
Newbury & Thatcham – East Woodhay, Bishops Green and
Speen
North Wessex Downs – Hungerford and Bradfield
There are no known deficiencies in the availability and ability
to supply the current and projected demands within any of
these areas in the current business plan period (2015 –
2020).

Anticipated
needs

Thames Water, along with the other UK water and sewerage
companies, is funded in 5 year planning periods known as
Asset Management Plans (AMP). The money available to
spend on Water Services Infrastructure during an AMP
period is determined by the Office of Water Services (Ofwat)
in consultation with the Government, the Environment
Agency and consumer organisations amongst others. The
consultation process is known as the Periodic Review, and
the last review, which determined how much money TWUL
have to spend between 2010 and 2015 (AMP 5), finished in
2011. AMP6 will cover the period from 1 April 2015 to 31
March 2020 and Thames Water will submit their draft
Business Plan to OFWAT for this period in August 2013.
Following Appropriate Assessment of the impact of
abstraction at Speen for the Kennet and Lambourn
Floodplain SAC, network modifications and new
infrastructure were installed and commissioned during the
previous Business Plan period (AMP5 2010 to 2015). This
was to accommodate a reduction in available water
abstraction licence at Speen water treatment works.
Following an Appropriate Assessment into the impact of
abstraction from the West Berkshire Groundwater Scheme
(WBGWS) on the Thatcham Reedbeds Site of Special
Scientific Interest (a component part of the Kennet and
Lambourn Floodplain Special Area of Conservation) an
augmentation solution was implemented during the previous
Business Plan period (AMP5 2010 to 2015) to support use of
the WBGWS during a drought event.
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There are no other licence reductions (and associated
infrastructure investment) identified or planned within any of
the areas identified within the West Berks consultation for the
current Business Plan period (2015 to 2020).
There are no other specific growth related investment
schemes identified or planned within any of the areas
identified within the West Berks consultation for the current
Business Plan period (2015 to 2020).
Capital maintenance investment will be undertaken on
existing assets supporting water supply (treatment works,
pumping stations, reservoirs, trunk and distribution mains) to
maintain current operational levels and demand on a case by
case basis.”
In relation to specific infrastructure requirements, Thames
Water are currently reviewing the requirements for the next
few years and should have a clearer picture towards the end
of the year.

-50West Berkshire Council: Draft Infrastructure Delivery Plan
April 2016

(iii) Telecommunications
As part of the update to the IDP, BT Openreach, Vodafone and O2, EE, and
Three were contacted. No responses were received.
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(h)

Flood defences

The Environment Agency (EA) has permissive powers to maintain
watercourses and flood defences. West Berkshire Council is responsible for
managing flood risk from Ordinary Watercourses. Responses to the update of
the IDP have been received from West Berkshire Council’s Principal Engineer
and Projects Manager in addition to the Environment Agency.
Respondents: Principal Engineer, West Berkshire Council and Projects
Manager, West Berkshire Council
Current needs

Schemes from the existing IDP delivered in the last few
years include:
•
•

Anticipated
needs

Flood Defences: Cold Ash Flood Alleviation Scheme;
Flood Defences: Oak End Way.

There are no flood alleviation schemes required at or near
the developments sites, however schemes are identified at
Great Shefford, Purley and Thatcham (see the infrastructure
schedule for further details).
All the sites must include sustainable drainage systems
which on some sites will require sizable attenuation ponds on
public open spaces. Sustainable drainage on adoptable
highway and public land will be maintained by the Council
from the time of adoption.

Response from the Environment Agency:
Current
situation

•

•
•
•
•
•

Newbury Flood Alleviation Scheme (FAS) – This EA
project has been fully funded by Flood Defence Grant in
Aid (FDGiA) and Local Levy funding and is now
complete.
Eastbury FAS - This EA project has been fully funded by
Local Levy funding and is now complete.
Cold Ash 1 - This lead Local Flood Authority (LLFA)
project has been fully funded by FDGiA and Local Levy
funding and is now complete.
Oak End Way - This LLFA project has been fully funded
by Local Levy funding and is now complete.
Winterbourne - This LLFA project has been funded by
FDGiA and Local Levy funding and is now in construction
phase.
Tull Way - This LLFA project has been funded by FDGiA
and Local Levy funding and is now about to start
construction phase.
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Anticipated
needs

All the other projects are being managed by the LLFA and
are ongoing, subject to technical approval or require funding.
These include: Woolhampton; Dunstan Park; Waller Drive;
Grazeley Green; West Ilsley; Boxford; Francis Bailey;
Lambourn Property Level Protection (PLP); Purley on
Thames PLP
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(i)

Air quality management

Respondent: West Berkshire Council Environmental Health Team
Current
situation

There are currently two air quality management areas which
require Air Quality Action Plans. These are located in close
proximity to the Newbury South settlement and Thatcham
area. To date no work has been undertaken proactively on
projects associated with these areas as there is no finance
(other than existing infrastructure budgets in Highways and
Transport Policy). Money is needed to implement feasibility
studies, leading on to measures to improve air quality in
these areas.
In addition we have concerns with levels of air quality in
Shaw Road (off Robinhood Roundabout) and Pangbourne,
one close to Newbury North Settlement and the other near
the Pangbourne proposed area. At this stage we are
investigating matters further and air quality assessments
would probably be required for both these areas, where
there is an impact on increased traffic flow. If an Air Quality
Management Area (AQMA) is declared we would again be
looking for finance to contribute to measures to proactively
reduce pollution levels in the area.

Anticipated
needs

We need as an authority to demonstrate to DEFRA that we
are taking measures to improve air quality. There are two
approaches.
1) To ensure that developments do not impact on air
quality (either by increasing levels in an already high
pollution area, or by creating and AQMA) The need
here is to incorporate a requirement for an air quality
assessment associated with any development areas
near to areas of concern (Newbury Centre, Thatcham
Centre, Pangbourne) and if a negative/neutral impact
is shown there is a requirement for 2) below;
2) Where a negative/neutral impact is shown developers
should be required to contribute towards physical and
behavioural measures to improve air quality in the
area.
3) For all other locations there should be a requirement
to contribute towards the annual monitoring costs
(share of £3k)
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Appendix A - Infrastructure Delivery Schedule
TIMING OF DELIVERY
TOPIC

INFRASTRUCTURE REQUIREMENTS

Education - early
years and primary

Two 2FE primary schools, with three nursery
classes

Education - primary

Primary school places required, equivalent to
1FE, with 26 FTE nursery places. Land and
build costs.

Education - primary

Provision of additional places

AREA

Sandleford

Newbury

Thatcham

LEVEL OF PRIORITY

Critical

Critical

Critical

SHORT
TERM
(2016 2021

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

COMMENTS ON THE TIMING OF
DELIVERY

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

COST

£23,897,271

£9,657,471

£819,080

FUNDING AVAILABLE

£23,897,271

£9,657,471

Not yet determined

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies. The cost includes provision
of land which we would seek as part of the S106
agreement.

£0

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Not yet determined

Community Infrastructure Levy
(CIL)

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies.

Not yet determined

Re-provide existing infant school plus the cost
of a site for 3.5FE. Additionally build costs to
expand the infant school to 2.5FE

Burghfield Common

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£6,244,959

£6,244,959

£0

S106

A larger site is required, as this will match the junior site
and will enable potential future expansion. Provision will
only be required as a result of proposed levels of
housing. Additional housing or a single larger site may
require additional provision and may trigger a request
for S106 monies

Education - primary Provision of additional places in Junior school

Burghfield Common

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

£863,864

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

S106

A larger site is required, as this will match the junior site
and will enable potential future expansion. Provision will
only be required as a result of proposed levels of
housing. Additional housing or a single larger site may
require additional provision and may trigger a request
for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - primary

Education - primary

Re-provide existing infant school plus the cost
of a site for 3FE. Additionally build costs to
expand the infant school to 2.5FE

Education - primary Provision of additional places in Junior school

Mortimer

Mortimer

Critical

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

£164,920

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

£1,588,725

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies.

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - primary

Provision of additional places

Woolhampton

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

Education - primary

Provision of additional places

Eastern Urban Area

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision.

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

Education - primary

An additional 0.5FE land and build costs

Education - primary

Re-provide existing school plus the cost of a
site for 2FE and a nursery class. Additionally
build costs to expand the school to 1.5FE

Education - primary

Education - primary

Education - primary

Education - primary

Provision of additional places

Provision of additional places

Theale

Compton

Hungerford

Lambourn

Provision of additional places

Pangbourne

Provision of additional places

Paices Hill, Enborne
and Beech Hill

Critical

Critical

Critical

Critical

Critical

Critical

£6,089,282

£282,719

£2,376,178

£10,882,016

£555,229

£340,834

£192,406

£235,718

£6,089,282

Not yet determined

£2,376,178

£10,882,016

Not yet determined

Not yet determined

Not yet determined

Not yet determined

£0

Not yet determined

£0

£0

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Education secondary

Expansion of existing secondary school, to
include land and buildings

Sandleford

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£19,715,421

£19,715,421

£0

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies. The cost includes provision
of land which we would seek as part of the S106
agreement

Education secondary

Secondary school places plus sixth form
required, equivalent to 6FE. Land and build
costs

Newbury and
Thatcham

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£49,020,985

£49,020,985

£0

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education secondary

Expansion of secondary school

Burghfield Common
and Mortimer

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£1,235,247

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

56

Infrastructure Delivery Plan Update April 2016
Appendix A - Infrastructure Delivery Schedule
TIMING OF DELIVERY
TOPIC

INFRASTRUCTURE REQUIREMENTS

AREA

Education secondary

Expansion of secondary school by 1FE to
include land and build costs

Compton and
Chieveley

Provision of places

Paices Hill, Enborne
and Beech Hill

Provision of places

Newbury and
Thatcham

Provision of places

Burghfield and
Mortimer

Education secondary

Education - SEN

Education - SEN

Education - SEN

Education - SEN

Education - SEN

Education - SEN

Provision of places

Provision of places

Provision of places

Woolhampton

Eastern Urban Area

Theale

LEVEL OF PRIORITY

Critical

Critical

Critical

Critical

Critical

Critical

Critical

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

COMMENTS ON THE TIMING OF
DELIVERY

COST

FUNDING AVAILABLE

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

S106

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£13,535

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

£6,964,431

£138,756

£218,213

£120,496

£9,904

£95,406

£122,146

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Not yet determined

Education - SEN

Provision of places

Paices Hill, Enborne
and Beech Hill

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

Education - Early
Years

Provision of two stand alone facilities

Newbury

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£1,693,092

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - Early
Years

Provision of one stand alone facility

Thatcham

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£846,546

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - Early
Years

Provision of two stand alone facilities

Eastern Urban Area

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£1,693,092

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - Early
Years

Provision of one stand alone facility

Hungerford

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£846,546

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - Early
Years

Provision of one stand alone facility

Lambourn

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£846,546

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Education - Early
Years

Provision of places

Paices Hill, Enborne
and Beech Hill

Critical

x

Facilities, in whole or part, will need to be in
place prior to occupation of first dwelling as
insufficient capacity in existing provision

£21,898

Not yet determined

Not yet determined

CIL

Provision will only be required as a result of proposed
levels of housing. Additional housing or a single larger
site may require additional provision and may trigger a
request for S106 monies

Thatcham

Critical

x

Programmed

£4,000

£2,500

£1,500

Defra funding, Local levy, CIL

Great Shefford

Critical

x

Dependent on funding availability

£450,000

£450,000

Defra funding, Local levy, CIL

Flood Defences

x

Not yet determined

£0

AONB

Thatcham Surface Water Management Plan
(attenuation ponds)
Great Shefford Flood Alleviation

£137,003

£6,964,431

Provision of places

Flood Defences

Critical

SHORT
TERM
(2016 2021

Not yet determined
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INFRASTRUCTURE REQUIREMENTS

AREA

LEVEL OF PRIORITY

Flood Defences

Maintenance of Sustainable Drainage
Systems on adopted public highway and
public open spaces within the development
sites

District-wide

Critical

Health

Extension to Falkland Surgery to provide
additional consulting and treatment space,
internal reworks (approx. 100 sq.m)

Newbury/Thatcham

Critical

SHORT
TERM
(2016 2021

x

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

x

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

FUNDING AVAILABLE

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

Maintenance commences on the adoption of
the highway and open spaces

Unknown at this stage

Nil

Unknown at this stage

Developers

£300,000

Not specified

x

£300,000

Highways and
Transport
Highways and
Transport
Highways and
Transport

A339/Sandleford Access

Newbury

Critical

x

With development

Not specified

A340/Warren Road Improvements (access to
Sandlford)

Newbury

Critical

x

With development

Not specified

A339/Newbury Relief Road

Newbury

Critical

To mitigate against additional development in
Newbury

£150,000

Highways and
Transport

A339 Challenge Fund Improvements
(Robinhood, Bear Lane & St Johns Junctions)

Newbury

Critical

x

Programmed

£10,000

Newbury Wharf Bus Interchange.

Newbury

Critical

x

Programmed

Kings Road Link Road

Newbury

Critical

x

A339 / London Road Industrial Estate new
access

Newbury

Critical

x

Sandleford Park Accesses

Newbury

Critical

x

A4 Capacity Improvements

Eastern Urban Area

Critical

x

Traffic signals and SCOOT upgrade

District wide

Critical

x

x

x

Highways and
Transport – Active /
Sustainable Travel

Car Club

Newbury

Critical

x

x

x

Highways and
Transport - Public
Transport - Buses

Creation of bus-only and bus+general traffic
accesses from proposed Sandleford
development

Newbury

Critical

x

Highways and
Transport - Public
Transport - Buses

Frequent bus service (ideally 15 minute
minimum frequency) linking Sandleford and
Newbury Town Centre and ideally also
improving links for nearby residential areas

Highways and
Transport
Highways and
Transport
Highways and
Transport
Highways and
Transport
Highways and
Transport
Highways and
Transport

Newbury

Critical

x

x

Allocated LEP Local Growth Deal funding
2016/17 – 2017/18
Allocated LEP Local Growth Deal funding
2015/16 – 2016/17
Allocated LEP Local Growth Deal funding
2017/18 – 2020/21
In progress for completion 2016/17

LEP/S106

£150,000

Department for Transport
(DfT)/S106/CIL

£10,000

£0

Challenge Fund, DfT, S106,
LEP

£850,000

£850,000

£0

DfT, S106

£4.83m

£4.83m

£0

LEP LGF, S106, WBC, other

To be delivered by developer of the Sterling Industrial
Estate

£2.40m

£2.40m

£0

LEP LGF, S106, WBC

Works commenced Feb 2016

£5.65m

£5.65m

£0

LEP LGF, S106, Private
Investment

Full funding approval from LEP yet to be received

Not specified

S106

Not specified

Launched 2016

Not specified

x

Essential to enable the operation of bus
services from the first phase of the
development

Unknown at this stage

x

An appropriate level of bus service directly
connecting the heart of the development with
central Newbury needs to be introduced at
same time first homes are occupied.
Frequency and route to be enhanced as
development is built out

£20m over the 20-year
IDP period (£1m per
To be confirmed - subject to
£10m over the 20-year
annum, including
Ongoing, to offset the impact of existing and
allowance for supporting current savings consultation but IDP period (£0.5m per
planned residential and commercial
Community Bus /
indicatively £0.5m per annum
annum)
development
Community Transport
Services)

Highways and
Transport - Public
Transport - Buses

Delivery and sustaining of conventional local
bus and other public road-based passenger
transport services such as Community Bus
services

District-wide

Critical

x

x

Highways and
Transport – Public
Transport - Rail

Access and related improvements to Newbury
Racecourse Satation

Newbury

Critical

x

x

Highways and
Transport – Public
Transport - Rail

Access and improvements to Theale Station

Newbury

Critical

x

Highways and
Transport – Public
Transport Rail

Access and interchange improvements to
Newbury Station

Newbury

x

x

FURTHER COMMENTS

Critical

x

x

As a precursor to and in parallel with the
Market St development. Also improvements at
the station are listed in the Sandleford DPD.

Unknown at this stage

£1.5m

Unknown at this stage

£1.5m

DfT, S106

Joint project with the Racecourse and is included within
their Travel Plan commitments

Developer funding

Nature and location of accesses currently subject of
discussions

Developer funding

Critical to enable sustainable travel between the
proposed Sandleford urban extension, the town centre
and Newbury Station, given the difficult topography
south of the town and also to reduce the traffic impact
of the development.

Developer funding

Seeking developer funding of £0.5m per annum, over
the IDP period

£400,000

Racecourse, TOC

Not specified

Network Rail

£15.4m

Development, Rail industry
funding (e.g. Access for All &
NSIP), LGF

Public Services Policing

Newbury Town Centre
2 x Police Community Support Officers for 5 and Outliers (including
Newbury and
years
Sandleford)

Critical

x

x

As above

£330,000 (£33,000 each
x 5 years)

Public Services Policing

1 x Marked Police Vehicle – 4-wheeled drive
& servicing for 5 years

Compton, Hermitage,
Cold Ash and
Chieveley

Critical

x

x

As above

£60,190 (£15,550 +
servicing for 5 years @
£8,928 p.a)

Public Services Policing

1 x Mobile capable laptop & printer & licensing
cost for 5 years

Compton, Hermitage,
Cold Ash and
Chieveley

Critical

x

x

As above

£4,850 (£4,150 start up
costs + licensing for 5
years @ £150 p.a)

Public Services Policing

1 x Marked Police Vehicle & servicing for 5
years

Newbury Town Centre
and Outliers (including
Newbury and
Sandleford)

Critical

x

x

As above

£42,300 (£13,200 +
servicing for 5 years @
£5,820 p.a)

Public Services Policing

Newbury Town Centre
and Outliers (including
2 x Patrol Bicycles, kit & servicing for 5 years
Newbury and
Sandleford)

Critical

x

x

As above

£2,480 (£740 for bike
plus kit + servicing for 5
years @ £100 p.a)

Public Services Policing

Town Centre drop-in facility (approx. 12 sq.m) Newbury Town Centre

Critical

x

x

As above

£42,000 (£1,500 per
sq.m and £15,000 ft out)

-

330,000

Network Rail to deliver new footbridge and lifts
In addition to developer funding, Network Rail is to
provide a new footbridge with lifts as part of the GW
electrification project. Further funding to improve
facilities at the station could come via the LEP or the
rail industry,

As above

As above

£4,250

£600

S106

£42,300

£1,600

£880

£42,000

As above

As above

S106

As above

As above
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Public Services Policing

Replacement operational building (approx 40
sq.m)

Thatcham/Theale

Critical

Public Services Policing

2 x Police Community Support Officers for 5
years

Compton, Hermitage,
Cold Ash and
Chieveley

Critical

SHORT
TERM
(2016 2021
x

x

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

x

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

As above

£95,000 (£2,000 per
sq.m and £15,000 ft out)

Additional housing growth will lead to an
increase in population which in turn places
additional demands on Policing. It is important
£330,000 (£33,000 each
therefore that the identified infrastructure is in
x 5 years)
place to mitigate against this impact as
housing is delivered and the population
increases.

FUNDING AVAILABLE

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

£95,000

As above

330,000

If CIL funding for this item is not secured then funding
will have to be diverted from other capital programmes
in TVP's budget. The result being that the ability of the
police to maintain the level of service for the existing
and future population would be compromised.

59

Infrastructure Delivery Plan Update April 2016
Appendix A - Infrastructure Delivery Schedule
TIMING OF DELIVERY
TOPIC
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AREA

LEVEL OF PRIORITY

Air Quality

Contribution to annual costs of Air Qualtity
monitoring within Air Quality Management
Area (continuous monitor)

Newbury (A339) and
Thatcham A4

Necessary

SHORT
TERM
(2016 2021

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

FUNDING AVAILABLE

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

x

Annual monitoring

£14,000

£10,000

£14,000

Existing budget

Was Public Health money

x

If initial measures work then longterm
requirement is reduced.

£100,000

£0

£100,000

£2,500

£0

£2,500

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

x

Overall figure unknown.

Air Quality

Contribution towards costs of Air Quality
Action Plan measures

Newbury and
Thatcham (potentially
Pangbourne)

Necessary

x

x

Flood Defences

Purley Flood Alleviation

Purley

Necessary

x

x

Dependent on funding availability

Green Infrastructure Biodiversity

Thames Valley Environmental Records
Centre

x

On-going monitoring is required if biodiversity
is to be protected and enhanced

District-wide

Necessary

x

x

£348,000

£0

£348,000

Have relied on existing projects and limited costs
towards PH project in 2014
Defra funding, Local levy, CIL

CIL

The effects of development on the biodiversity of the
district need to be monitored to ensure that biodiversity
is enhanced as required by the Natural Environment
White Paper.

The Open Space and Leisure Assessment of
Need has identified the need to improve the
quality of existing public open space
provision. This may be done in a number
ways:
(a) Improving access and where required car
parking to sites.
(b) Improving and enhancing play area
provision.
(c) Improving infrastructure such as paths,
Green Infrastructure fences, outside furniture, interpretation,
Public Open Space
outdoor sports courts and pitches and
changing rooms, structures, landscaping and
sports equipment.
(d) An additional floodlit artificial pitch at
Henwick Worthy.
(e) The goal should be to raise the quality of
existing provision so that all areas meet the
recognised minimum standard as defined by
the Green Flag Award judging criteria

District wide

Necessary

x

x

As phased approach 2012-2022

£5million over 10 years
i.e. c£500,000 per
annum

This will sustain the level of external funding that has
been coming through from developers’ contributions
per annum since 2006. It is considered that this level of
investment should continue so that provision can
accommodate the additional pressure from 10,500
additional households over the next 10 years

Health

Improvements to GP premises in area of
development. Approx additional 50 sq.m

Eastern area
(Tiehurst, Calcot,
Purley, Theale)

Necessary

x

Dependent on timing of development

£150,000

£150,000

Not specified

Health

Improvements to GP premises in area of
development. Approx additional 50 sq.m

AONB (Hungerford,
Lambourn,
Pangbourne)

Necessary

x

Dependent on timing of development

£150,000

£150,000

Not specified

Health

Improvements to GP premises in area of
development. Approx additional 25 sq.m

East Kennet Valley
(Burghfield, Mortimer)

Necessary

x

Dependent on timing of development

£75,000

£75,000

Not specified

x

To allow any development in south Thatcham

£35,000

£35,000

DfT, S106

Programmed

£3,500

£2,650

LEP, Highways England

£10,000

S106/CIL

Highways and
Transport
Highways and
Transport
Highways and
Transport

New Rail/Canal Bridge, Thatcham Station.

Thatcham

Necessary

A4 Corridor Cycle Improvements (including
new bridge over M4 at Theale.

Newbury to Calcot

Necessary

Completion of Thatcham NDR

Thatcham

Necessary

x

To enable development north Thatcham

£10,000

Highways and
Transport - Active /
Sustainable Travel

Theale – Calcot ped/cycle bridge over M4

Eastern Urban Area

Necessary

x

May need to take place after M4 Smart
Motorway scheme is built. Would be built by
HE.

£5m

x

Ongoing, to offset the impact of existing and
planned residential and commercial
development

£1m over the 20-year
IDP period (£50k per
annum, mixture of
Capital and Revenue,
with emphasis on
Revenue)

Highways and
Transport - Public
Transport - Buses

Sustaining and enhancing delivery of live
information for bus services

District-wide

Necessary

x

x

x

£850,000

Bids to DfT/HE funding would be required,

£1m over the 20-year
IDP period (£50k per
annum, mixture of
Capital and Revenue,
with emphasis on
Revenue)

Developer funding

To enable retention and affordable development of
RTPI going forwards 2014-2026, building on existing
core system. 20 years at £50k per annum, mixture of
Capital (£35k p.a) and Revenue (£15k p.a)

Developer funding

To enable development and retention of Smart ticketing
going forwards 2014-2026, building on existing system.
Desirably work with train operating company to
implement bus-rail through ticketing.

£0
£400k over the 20-year
IDP period (£20k per
annum, mixture of
Capital and Revenue,
with emphasis on
Revenue)

(Capital investment made
previously - equipment now
midlife.

£400k over the 20-year
IDP period (£20k per
annum, mixture of
Capital and Revenue,
with emphasis on
Revenue)

Highways and
Transport - Public
Transport – Buses /
Rail

Delivery of Smart ticketing on road-based
public passenger transport services

Highways and
Transport – Public
Transport Rail

Access and related improvements to
Aldermaston Station

Aldermaston

Necessary

x

x

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£50,000

Cost derived from WBC station audit. Assumes no
provision of lifts due to level of footfall

Highways and
Transport – Public
Transport Rail

Access and related improvements to
Hungerford station

Hungerford

Necessary

x

x

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£66,000

To deliver measures identified in WBC’s Station
Access Audit study

Highways and
Transport – Public
Transport Rail

Access and related improvements to Kintbury
station

Kintbury

Necessary

x

x

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£15,000

To deliver measures identified in WBC’s Station
Access Audit study

Highways and
Transport – Public
Transport Rail

Access and related improvements to
Midgham station

Midgham

Necessary

x

x

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£64,000

To deliver measures identified in WBC’s Station
Access Audit study

Highways and
Transport – Public
Transport Rail

Access and related improvements to Mortimer
station

Mortimer

Necessary

x

x

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£55,000

To deliver measures identified in WBC’s Station
Access Audit study. Does not include construction of
accessible footbridge or ramped access.

District- wide

Necessary

x

x

x

Ongoing, to offset the impact of existing and
planned residential and commercial
development

Revenue spend of £8k p.a. by
current bus operator will be
affected current major savings)
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SHORT
TERM
(2016 2021

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

TOPIC

INFRASTRUCTURE REQUIREMENTS

AREA

LEVEL OF PRIORITY

Highways and
Transport – Public
Transport Rail

Access and related improvements to
Pangbourne station

Eastern Urban Area

Necessary

Highways and
Transport – Public
Transport Rail

Access and related improvements to
Thatcham station

Newbury / Thatcham

Necessary

x

x

Historic Environment
Record

Maintain and develop the Historic
Environment Record

District-wide

Necessary

x

x

Social Infrastructure Social and
Community Facilities

Refurbishment of main Lido and paddling
pool, Northcroft leisure Centre

Newbury

Necessary

x

x

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£2m

To deliver measures identified in WBC Station Audit,
including modifications to subway to provide lifts

Developer funding, Possible DfT / Rail
industry funding streams (e.g. Access for All,
NSIP)

£73,000

WBC’s Station Access Audit study. Station platforms
may be lengthened as part of electrification project.

x

£45,000

Needs refurbishment to maintain provision
and improve access.

£450,000

FUNDING AVAILABLE

£35,000

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

£10,000

Core income

£450,000

WBC/Developer contributions

FURTHER COMMENTS

Costings based on 2010 estimate plus feedback from
companies.
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TOPIC

Green Infrastructure River and Canal
Corridors

INFRASTRUCTURE REQUIREMENTS

Upgrades to canal towpath

AREA

LEVEL OF PRIORITY

Borough wide

Necessary/preferred,
depending on whether
additional usage is likely
as a result of a specific
development

SHORT
TERM
(2016 2021

x

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

x

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

Approx £250 per linear
Reactive as a result of nearby development or metre, but dependant
failure or degradation of existing standard, or
on existing surfacing
planned as a result of a joint funding
and whether additional
bid/partnership working .
work such as bank
stabilisation is required.

FUNDING AVAILABLE

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

CRT CIL, S106, Partnerships/
funding bids,
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TIMING OF DELIVERY
SHORT
TERM
(2016 2021

COMMENTS ON THE TIMING OF
DELIVERY

COST

FUNDING AVAILABLE

Annual monitorings

£3,000

£3,000

x

Land management is an ongoing process

£13,676,810

£10,051,483

x

Land management is an ongoing process

£348,000

x

This is a long term role that will need create
new partnerships with the Health and
Business sectors if the benefits of the
partnership working identified in the Natural
Environment White Paper are to be achievied

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

TOPIC

INFRASTRUCTURE REQUIREMENTS

AREA

LEVEL OF PRIORITY

Air Quality
Management

Contribution to annual costs of Air Qualtity
monitoring (NOx tubes)

Borough Wide

Preferred

Green Infrastructure Biodiversity

Biodiversity Opportunity Areas

District-wide

Preferred

x

x

Green Infrastructure Biodiversity

West Berkshire Farming & Countryside
Project

District-wide

Preferred

x

x

Green Infrastructure Biodiversity

Berkshire LNP Biodiversity Coordinator

Berkshire-wide

Preferred

Highways and
Transport

A4 Integrated Transport measures

Calcot

Preferred

Highways and
Transport

A4 Integrated Transport measures

Newbury/ Thatcham

Preferred

Highways and
Transport

A4 Theale junction improvements (including
pedestrian crossing)

Theale

Preferred

x

x

Highways and
Transport

Burger King roundabout improvements (Air
Quality Management Area)

Newbury

Preferred

x

x

Highways and
Transport - Active /
Sustainable Travel

NCN422 Newbury – Legoland cycle route

Newbury / Thatcham,
AONB, Eastern Urban
Area

Preferred

Highways and
Transport - Active /
Sustainable Travel

Pangbourne - Purley cycle route

Pangbourne & Purley

Preferred

x

Highways and
Transport - Active /
Sustainable Travel

Hampstead Norreys to Hermitage cycle route

AONB

Preferred

Highways and
Transport - Active /
Sustainable Travel

Hermitage – Newbury (via Curridge)

AONB

AONB

Highways and
Transport - Active / Newbury – Hungerford towpath improvements
Sustainable Travel

Highways and
Transport - Public
Transport - Buses

Virtual’ traffic signal priority for buses at key
traffic signal sites

Provision of expansion or upgrading of local
Public Services - recycling facilities in step with development (in
line with Municipal Waste Management
Waste Management
Strategy objectives)

Newbury, Thatcham
and Eastern Urban
Area

District-wide

x

x

x

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

Existing budget

£3,625,327

West Berkshire trades on the fact that it is a biodiverse
Higher Level Stewardship
and pleasant place to live. Land mangement support is
(£10,051,483), CIL (£3,625,327)
required if this is to continue to be the case.

£348,000

CIL

West Berkshire trades on the fact that it is a biodiverse
and pleasant place to live. Land mangement support is
required if this is to continue to be the case.

£174,000.00

Other Local Authorities in
Berkshire and Buisinesses,
grants etc, CIL

Dedicated staff time is needed to liaise with the
business, leisure and health sectors if the benefits of
joint working as identified in the Natural Environment
White Paper are to be achievied.

Unknown

Development

These are not specifically linked to a development but
would support the general development in the area with
infrastructure to help modal shift.

Unknown

Development

These are not specifically linked to a development but
would support the general development in the area with
infrastructure to help modal shift.

£348,000

£174,000.00

This will help connect workplaces to services and
facilities but is not critical to support new development.

£1.5m
Actions needed in the short to medium term to
demonstrate progress against the AQAP for
the AQMA

£100,000

Allocated LEP Local Growth Deal funding
2016/17 – 2017/18

£5.83m

Time is needed to plan the project in detail

£300,000

General improvements not linked to a specific
development.

x

£80,000

This is not linked to a particular development but has
been a long standing desire for this community

Preferred

x

Unknown

This is not linked to a particular development but has
been a long standing desire for this community

Preferred

x

£200,000

Preferred

Preferred

x

x

x

x

x

x

Focus on next ten years

x

Subject to planning conditions attached to
planning consents or negotiation of planning
obligations.

£5.83m

£250,000

Unknown

None

Development, possible grant
funding

There is a duty to work towards addressing the AQMA
but the issue is not linked with one development in
particular

LGF, WBC, Developer

Total costs shown. WBC will get a proportion of that
amount.

£250,000

Developer funding

To provide extended green signal phases for laterunning buses, wherever feasible. Assumes 10 sites at
£25k per site including site equipment configuration.
Preferable to help mitigate impact of congestion

Unknown

Developer Contributions

none

Costings based on 2009 Eastern Area new build sports
hall as an indicative cost.

Regular review and update of adopted SPD
will be required.

Social Infrastructure Social and
Community Facilities

Downlands Sports Centre

Compton

Preferred

Social Infrastructure Social and
Community Facilities

Cotswold Sports Centre Replacement

Tilehurst

Preferred

Social Infrastructure Social and
Community Facilities

Replacement of Outdoor Lido, Northcroft
Leisure Centre

Newbury

Preferred

Requires refurbishment/replacement to
safeguard current community and educational
provision

£3.5m

£3.5m

Cost shared between
WBC/Educational
Establishment/Grants/
Developer contributions)

x

TBC

£10.1m

£10.1m

WBC/Grants/Developer
contributions.

Costings based on 2009 Eastern Area new build sports
hall as an indicative cost.

x

Subject to whether the above option is
preferred

£2.5m

£2.5m

WBC/Grants/Developer
contributions/Possible new
contractor contribution.

Costings based on 2010 estimate plus feedback from
companies

x
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TIMING OF DELIVERY
TOPIC

Education - Further
Education
Highways and
Transport – Public
Transport Rail

INFRASTRUCTURE REQUIREMENTS

AREA

LEVEL OF PRIORITY

Bus Routes

To/From Newbury
College

Not specified

Mortimer car park

Mortimer

Not specified

SHORT
TERM
(2016 2021

MEDIUM
LONG TERM
TERM (2022 (2026 – 2036)
2026)

x
x

x

COMMENTS ON THE TIMING OF
DELIVERY

COST

FUNDING AVAILABLE

A phased approach from September 2017

Not specified

Not specified

No capacity at the station for additional cars
and so this will help to encourage a greater
use of sustainable modes

£300,000

INDICATIVE FUNDING
GAP

FUNDING SOURCE(S)

FURTHER COMMENTS

Delivery may depend on electrification of the Southcote
Junction – Basingstoke line
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